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No change on L-34 and L-35.
Manhole 1-AA accepted and top set in place.
Manhole 1-BB wall brick completed today, October 21.
Manhole 1-CC brick work started on walls.
Manhole 1-GG Furan strips being installed today, October 21.
Manhole I-EE repaired and tested still leaks.
.Backfilling along 42" at grade from 1-AA to the southeast corner of BBZ
except in area of 1-EE.
L-64 encased and stubbed out on north end of 2-EE for plant repairs to
continue forms removed from encasement.
Backfilling in progress between 2-AA and 2-BB, also between 2-BB and 2-CC.
A passage road is available between 2-BB and 2-CC.
Flume work in progress between 2-CC and 2-EE to facilitate removal of the
18 inch main in the way of the project east of track 6.
Culvert and utility changes as scheduled in during Department 245 turn-
around.
Tracks 3 and 4 back in service prior to Department 245 start up.
Excavation work continuing between 2-CC and 2-DD.
Number 11 dewatering pump will be started up north of 2-CC as soon as
power drop is completed by Lowry Electric.
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